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WEEK ENDING JULY 30, 1993 

Proaress Co ntlnues o n the OU 1 Remedial Investlaation 1RI) 
The final contaminant list for the OU 1 site was submitted to the Colorado Department of Health (CDH) and 
the Environmental Protection Agency (EPA) for their final review. They agreed to the list pending the 
correction of a few errors. On other portions of the Remedial Investigation (RI) Report, work is proceeding 
on schedule. The comment responses to the Human Health Risk Assessment (HHRA) portion of the report, 
as well as comment responses to all other sections of the report, were submitted for informal DOE review. 
EG&G review is proceeding on other portions of the report. 

Modifications to two contracts are underway. The protracted discussions with CDH and EPA over the 
contaminant methodology has resulted in portions of work being redone and other portions stalled. EG&G 
Procurement is working to modify the contract for the environmental evaluation (EE ) work and for the 
Remedial Investigation (RI) Report. The technical evaluation and the cost evaluation were completed for the 
Remedial Investigation (RI) contract, and the Request for Proposals (RFPs) for the environmental evaluation 
(EE) modification went out. 

The Change Control Board (CCB) was presented with a change to the Operable Unit (OU) 1 schedule. The 
change is the deliverable dates for Technical Memorandum (TM) #10 and #11. These deliverables are 
contingent upon completion of interrelated work, which was granted schedule extensions by CDH and EPA. 
The TMs are not CDH and EPA milestone deliverables and did not receive extensions. 

Drillina Portion of the OU 2 Bedrock Field Proaram is Co mpiete 
The drilling portion of the bedrock field program has been completed and demobilization of the field program 
is continuing. Of the six A-series wells, three were clean, one contained 9 parts per billion (ppb) 
trichloroethylene (TCE), and two wells were dry. A B-series well was drilled next to the A-series well that 
contained the low level of contamination. Three wells have been slug tested and the remaining wells will be 
tested. Development of the B-series well is continuing. 

Work Continued on the  New Outlons Analvsis for Accelerated Pond Closure 
Work continued on the new options analysis for accelerated pond closure. The selection of processing and 
storage options was completed. The draft report was finalized for issue on July 26, 1993. The selected 
option will now be taken through a conceptual design development process leading to a budget quality 
schedule and cost estimate. This effort is scheduled for completion September 1993. The selected option 
involves pumping the sludge from the ponds in a manner similar to that currently being used to consolidate 
the B Pond material. For C Pond, an additional pump will be used to agitate the material during water 
addition for satts dissolution. The material will be pumped to the 750 pad where it will be stored in frac tanks 
and roll-off sludge containers. 

Future 
Communitv Re lations 
The ER Community Relations Plan is scheduled to be updated sometime in December 1993. A 
questionnaire is being developed to send to 35 citizens who will compose a focus group to help revise the 
plan. 
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I AG  M ILESTONES  THROUGH F ISCAL Y E A R  1994 
W Mlestone D e w  btion - a & s  

Submit Draft Phase I i  RFURl Report 12 Mar93 Delinauent 
Submit Draft Treatability Test Report 
Submit Draft Phase I RFVRI Report 
Submit Site 2 Draft Test Plan 
Submit Final Treatability Test Report 
Submit Draft Phase I RFVRl Report 
Submit Draft Phase I RFVRl Report 
Submit Final Phase I I  RFMRl Report 
Submit Draft Phase I RFURl Report 
Submit Final Phase I RFVRl Report 
Submit Draft CMS/FS Report 
Submit Final Phase Ill RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFVRl Report 
Submit Draft Proposed Plan 

Submit Final CMS/FS Report 
Submit Final Proposed Plan 

Submit Final Phase I RFURI Report 
Submit Draft CMS/FS Report 
Submit Draft Phase I RFURI Report 
Submit Final Phase I RFVRl Report 
Submit Draft Phase I RFURI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I1 Work Plan 
Submit Final Phase I RFURI Report 
Submit Draft Responsiveness Summary 

Submit Final CMS/FS Report 
Submit Draft Proposed Plan 
Submit Final Phase I RFURI Report 
Submit Draft Phase I RFURl Report 
Submit Final Responsiveness Summary 
Submit Draft CADIROD 
Submit Draft Phase I RFI/RI Report 
Submit Final Proposed Plan 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I Proposed IWlRA 
Decision Document 
Submit Draft Phase II RFURI Work Plan 
Submit Final Phase I RFURI Report 
Submit Final Phase I I  RFI/RI Work Plan 
Submit Draft Phase I RFI/RI Report 

18 May 93 
21 May93 
24 Jun 93 
13 Jul93 
16 Jul93 
4 Aug 93 
9 Aug 93 
12 Oct 93 
18 Oct 93 
4 Nov 93 
4 Jan 93 
30 Nov 93 
13 Dec 93 
27 Sep 93 

27 Sep 93 
4 Jan 94 

7 Jan 94 
31 Mar93 
14 Feb 94 
16Mar94 
11 Apr 94 
14 Apr 94 

20 Apr 94 
22 Apr 94 
3 May 94 
6 May 94 

10 May 94 
10 May 94 
12 Jul94 
1 Aug 94 
3 Aug 94 
3 Aug 94 
8 Aug 94 
9 Aug 94 
25 Aug 94 
6 Sep 94 
14 Apr 94 

13 Sep 94 
15 Sep 94 
19 Sep 94 
20 Sep 94 

extended to 13 Jul 93/Complete 
in dispute 
complete 
extended to 8 Sep 93 
extension request submitted 
extension request submitted 
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in dispute 

extended to 15 Nov 93 

extension request Submitted 
extension request submitted 9 Jun 
93 
extended to 3 Aug 94 
extension request submitted 9 Jun 
93 
extension request submitted 
extended to 11 Feb 94 
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extension request submitted 9 Jun 
93 
* 
t 

t 

on schedule 
extension request Submitted 9 Jun 93 
extension request submitted 9 Jun 93 
t 

'Behind original IAG schedule; extension required. 


